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Sunny
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Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crew shad to work on splice 2 on
the East , West & North tower shafts , work on the gantry erection . They started at 7:30 AM.

Dustin & Kimo had to work on the East tower shaft . Crews had to pretension the remaining bolts
on the longitudinal stiffeners lift 2 side using the Enerpac torque machine . Crews started at 7:30 AM. They
were done at 9:30 AM.,

after that , crews had to test 10% of the bolts on the longitudinal stiffeners on lift 2 side . They
started at 9:35 AM. Crews were done at 11:40 AM.

Then , crews had to work on house keeping . They had to pull out of the East tower shaft their tools ,
excess materials , & equipment . Crews were done at 1:30 PM.

In the afternoon , Kimo joined Carlos on the West tower shaft & Dustin joined Pablo & Ryan on the
North tower shaft . Crews had to work on the longitudinal stiffeners lift 3 side to the end of the shift .

The East tower shaft is completed except the corner splice plate between B - C splice plates . ABF
crews waiting for decision to start working on the corner plate .

Pablo & Ryan had to work on the West tower shaft . Crews had to work on the longitudinal stiffeners
lift 3 side . They had to snug the bolts , mark 1/2 turn for 210 mm. bolts , mark 2/3 turn for 220 , 230 , &
240 mm. bolts . Crews started at 7:30 AM.

Barry , Carlos , & Michael had to work on the North tower shaft . Crews had to work on the
longitudinal stiffeners lift 2 & 3 sides .

Carlos had to work on lift 3 side . He had to snug the bolts , mark 1/2 turn for the 210 mm. bolts ,
mark 2/3 turn for the 220 , 230 , & 240 mm. bolts . He started at 7:30 AM.

Barry & Michael had to work on the bolts which interfere with the longitudinal stiffeners lift 2 side .
Crews had to snug the bolts , mark for 2/3 turn & pretension the bolts from the heads . They started at
7:45 AM.

Crews ran into stick out problem . One row of 11 bolts with washers under the nuts & heads hit the
longitudinal stiffener splice plate . Crews had to remove the bolts place a second washer on the heads &
pretension the bolts . The 11 bolts were rejected . Crews found another row with the same problem . They
stopped & continued to the next row .

Obra had to work with all crews in all shafts . He had to supply materials & equipment to the site ,
help with all activities in all shafts .

In addition to that , he had to work on the West tower shaft . He had to snug the bolts on the
longitudinal stiffeners lift 2 side .

Carlos , Anthony , Augie , Casey , Jacob , Jaime , Jeffery , & Kevin had to work on the erection
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tower & on the gantry .
In the morning crews had to prepare to set the gantry upper & lower frames , set the floats for the

welders , & work on house keeping .
In the afternoon , crews had to set the gantry , upper & lower frames with the accessories . Nicolaus

flew the lower frame at 12:40 PM. It was set in place , set the hydraulic jacks , connect the accessories &
the crane was released at 2:45 PM.

Then , crews had to set the upper frame & the gantry . They started at 12:45 PM. The upper frame
was in place at 3;00 PM. The gantry was flown to the site at 4:15 PM. , set in place & the crane was
released at 5:00 PM.

All tower crews left at 5:20 PM.

Jose & Luis had to work on the access from the working platform at 144 meters to the tower crane .
Crews had prepare their tools , equipment , bring materials to the site , reroute the power lines , cut the
planks to size , secure them in place with bolts & nails , & work on the life lines around the access .

They started at 7:40 AM. Crews were done at 3:00 PM. They had to wrap up their tools & equipment
Crews left at 3:20 PM.

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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